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ESTIMATE RUN 03/04/2011

ESTIMATE SUMMARY 15:20:21

CONTID: C12854         ESTIMATE NO: 0010 FINL 2005

PCN: 12854-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ST CHARLES BRIDGE L-19-C PERCENT TIME:

PROJECT NO: BR 0504-038                   

ST CHARLES BRIDGE L-19-C

NAME OF ROAD: 050C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 03/04/2011 DATE TIME STARTED 11/09/2009

5670 FRANKLIN STREET DATE LET 09/24/2009 DATE WORK BEGAN

 DATE AWARDED 10/01/2009 DATE TIME STOPPED 07/22/2010

 DATE CONTRACT EXECUTED 11/09/2009 DATE ACCEPTED 07/22/2010

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 11/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,057,539.16 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,786,812.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 26,802.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.52

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

26,802.19

$

$

$

$

2,057,539.18

0.00

2,057,539.18

7,877.80

2,065,416.98

0.00

0.00

2,065,416.98

0.00

AMOUNT DUE 2,065,416.98 26,802.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,802.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

145.0 TIME ALLOW: 192

ORIG TIME ALLOW: 192
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.360

0.000

201-00001  
 

1.360

ACRE

12,000.00000 16,320.001.360

0.00

0010 Removal of Tree 36.000

0.000

202-00010  
 

36.000

EACH

550.00000 19,800.0036.000

0.00

0015 Removal of Riprap 454.000

0.000

202-00027  
 

454.000

SY  

9.00000 4,086.00454.000

0.00

0020 *Removal of Delineator 19.000

0.000

202-00090  
 

19.000

EACH

5.00000 95.0019.000

0.00

0025 Removal of Asphalt Mat 2,169.000

0.000

202-00220  
 

2,169.000

SY  

3.50000 7,591.502,169.000

0.00

0030 Removal of Asphalt Mat (Planing) 9,655.000

0.000

202-00240  
 

9,655.000

SY  

1.25000 12,068.759,655.000

0.00

0035 *Removal of Pavement Marking 9,176.000

0.000

202-00250  
 

9,176.000

SF  

1.25000 11,470.009,176.000

0.00

0040 *Removal of Ground Sign 3.000

0.000

202-00810  
 

3.000

EACH

25.00000 75.003.000

0.00

0045 *Removal of Fence 553.000

0.000

202-01000  
 

553.000

LF  

2.75000 1,520.75553.000

0.00

0050 *Removal of Guardrail Type 3 936.000

0.000

202-01130  
 

936.000

LF  

2.90000 2,714.40936.000

0.00

0055 *Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

115.00000 920.008.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation 6,781.000

0.000

203-00000  
 

6,781.000

CY  

4.00000 27,124.006,781.000

0.00

0065 Embankment Material (Complete In Place) (Special) 1,129.000

0.000

203-00062  
 

1,129.000

CY  

7.00000 7,903.001,129.000

0.00

0070 Rolling 8.000

0.000

203-01140  
 

8.000

HOUR

80.00000 640.008.000

0.00

0075 Blading 10.000

0.000

203-01500  
 

10.000

HOUR

105.00000 1,050.0010.000

0.00

0080 Backhoe 15.000

0.000

203-01510  
 

15.000

HOUR

130.00000 1,950.0015.000

0.00

0085 Truck (Dump) 0.000

0.000

203-01582  
 

0.000

HOUR

75.00000 0.000.000

0.00

0090 Combination Loader 17.000

0.000

203-01594  
 

17.000

HOUR

100.00000 1,700.0017.000

0.00

0095 Potholing 22.000

0.000

203-01597  
 

22.000

HOUR

190.00000 4,180.0022.000

0.00

0100 Filter Material (Class A) 381.000

0.000

206-00510  
 

381.000

CY  

40.00000 15,240.00381.000

0.00

0105 Topsoil 575.000

0.000

207-00205  
 

575.000

CY  

10.00000 5,750.00575.000

0.00

0110 *Erosion Log (12 Inch) 1,810.000

0.000

208-00002  
 

1,810.000

LF  

3.70000 6,697.001,810.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Bales (Weed Free) 23.000

0.000

208-00011  
 

23.000

EACH

18.00000 414.0023.000

0.00

0120 *Silt Fence 2,760.000

0.000

208-00020  
 

2,760.000

LF  

0.94000 2,594.402,760.000

0.00

0125 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

950.00000 2,850.003.000

0.00

0130 *Stabilized Construction Entrance 3.000

0.000

208-00070  
 

3.000

EACH

850.00000 2,550.003.000

0.00

0135 *Removal and Disposal of Sediment (Labor) 72.000

0.000

208-00103  
 

72.000

HOUR

35.00000 2,520.0072.000

0.00

0140 *Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

6.000

HOUR

65.00000 390.006.000

0.00

0145 *Erosion Control Supervisor 283.000

0.000

208-00205  
 

283.000

HOUR

55.00000 15,565.00283.000

0.00

0150 *Reset Ground Sign 2.000

0.000

210-00810  
 

2.000

EACH

330.00000 660.002.000

0.00

0155 *Seeding (Native) 2.200

0.000

212-00006  
 

2.200

ACRE

350.00000 770.002.200

0.00

0155 MATERIAL ALLOWANCE Stored Seeds 0.000

0.000ACRE

259.09000 0.000.000

0.00

0160 *Soil Conditioning 2.200

0.000

212-00032  
 

2.200

ACRE

1,400.00000 3,080.002.200

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Soil Binder 2.700

0.000

213-00100  
 

2.700

ACRE

1,200.00000 3,240.002.700

0.00

0170 *Deciduous Tree (1 Inch Caliper) 7.000

0.000

214-00210  
 

7.000

EACH

370.00000 2,590.007.000

0.00

0175 *Deciduous Tree (1.5 Inch Caliper) 12.000

0.000

214-00215  
 

12.000

EACH

390.00000 4,680.0012.000

0.00

0180 *Deciduous Shrub (1 Gallon Container) 14.000

0.000

214-00310  
 

14.000

EACH

16.00000 224.0014.000

0.00

0185 *Willow Cuttings 1,519.000

0.000

214-01015  
 

1,519.000

EACH

1.65000 2,506.351,519.000

0.00

0190 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000

SY  

1.40000 0.000.000

0.00

0195 *Soil Retention Blanket (Straw/Coconut) 8,307.000

0.000

216-00041  
 

8,307.000

SY  

1.40000 11,629.808,307.000

0.00

0200 Aggregate Base Course (Class 6) 2,021.540

0.000

304-06000  
 

2,021.540

TON 

17.00000 34,366.182,021.540

0.00

0205 *Hot Mix Asphalt (Patching) (Asphalt) 45.230

0.000

403-00720  
 

45.230

TON 

130.00000 5,879.9045.230

0.00

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 2,495.100

0.000

403-34841  
 

2,495.100

TON 

73.11000 182,416.762,495.100

0.00

0215 *Emulsified Asphalt (Slow-Setting) 1,540.000

0.000

411-10255  
 

1,540.000

GAL 

2.65000 4,081.001,540.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000

SY  

5.00000 0.000.000

0.00

0225 Geotextile (Drainage) (Class 2) 3,106.000

0.000

420-00113  
 

3,106.000

SY  

3.00000 9,318.003,106.000

0.00

0230 Riprap (9 Inch) 65.000

0.000

506-00209  
 

65.000

CY  

60.00000 3,900.0065.000

0.00

0235 Riprap (24 Inch) 3,046.000

0.000

506-00224  
 

3,046.000

CY  

38.00000 115,748.003,046.000

0.00

0240 *Bituminous Slope and Ditch Paving (Asphalt) 11.300

0.000

507-00400  
 

11.300

TON 

195.00000 2,203.5011.300

0.00

0245 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000

LF  

65.00000 0.000.000

0.00

0250 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000

LF  

80.00000 0.000.000

0.00

0255 24 Inch Steel End Section 1.000

0.000

603-30024  
 

1.000

EACH

375.00000 375.001.000

0.00

0260 36 Inch Steel End Section 1.000

0.000

603-30036  
 

1.000

EACH

760.00000 760.001.000

0.00

0265 *Guardrail Type 3 (6-3 Post Spacing) 1,176.000

0.000

606-00301  
 

1,176.000

LF  

12.15000 14,288.401,176.000

0.00

0270 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2.000

EACH

615.00000 1,230.002.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0280 *Transition Type 3H 2.000

0.000

606-01380  
 

2.000

EACH

565.00000 1,130.002.000

0.00

0285 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,350.00000 2,700.002.000

0.00

0295 End Post 7.000

0.000

607-00005  
 

7.000

EACH

220.00000 1,540.007.000

0.00

0300 *Corner and Line Brace Post 5.000

0.000

607-00010  
 

5.000

EACH

250.00000 1,250.005.000

0.00

0305 *Fence Combination Wire With Metal Posts 759.000

0.000

607-11200  
 

759.000

LF  

3.45000 2,618.55759.000

0.00

0310 *Fence (Plastic) 803.000

0.000

607-11525  
 

803.000

LF  

2.95000 2,368.85803.000

0.00

0320 *End Post (Chain Link) 4.000

0.000

607-52905  
 

4.000

EACH

220.00000 880.004.000

0.00

0325 *Corner and Line Brace Post (Chain Link) 3.000

0.000

607-52910  
 

3.000

EACH

250.00000 750.003.000

0.00

0330 *Fence Chain Link (60 Inch) 767.000

0.000

607-53160  
 

767.000

LF  

15.90000 12,195.30767.000

0.00

0335 *16 Foot Gate 2.000

0.000

607-60116  
 

2.000

EACH

600.00000 1,200.002.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Curb Type 6 (Section M) 401.000

0.000

609-60011  
 

401.000

LF  

13.35000 5,353.35401.000

0.00

0345 *Delineator (Type I) 39.000

0.000

612-00001  
 

39.000

EACH

20.00000 780.0039.000

0.00

0350 *Delineator (Type III) 7.000

0.000

612-00003  
 

7.000

EACH

22.00000 154.007.000

0.00

0355 *Sign Panel (Class I) 9.000

0.000

614-00011  
 

9.000

SF  

16.00000 144.009.000

0.00

0360 *Steel Sign Post (U-2) 10.000

0.000

614-00200  
 

10.000

LF  

7.00000 70.0010.000

0.00

0365 *Steel Sign Support (2-Inch Round)(Post) 22.000

0.000

614-01512  
 

22.000

LF  

12.00000 264.0022.000

0.00

0370 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

2.000

EACH

75.00000 150.002.000

0.00

0375 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 22.000

0.000

614-01575  
 

22.000

LF  

26.00000 572.0022.000

0.00

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000

0.000

614-01578  
 

2.000

EACH

280.00000 560.002.000

0.00

0385 Embankment Protector Type 5 4.000

0.000

615-00050  
 

4.000

EACH

850.00000 3,400.004.000

0.00

0390 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

11,800.00000 11,800.001.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 Construction Surveying (Hourly) 81.000

0.000

625-00001  
 

81.000

HOUR

125.00000 10,125.0081.000

0.00

0400 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

145,000.00000 145,000.001.000

0.00

0405 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0410 *Pavement Marking Paint 75.000

0.000

627-00001  
 

75.000

GAL 

33.00000 2,475.0075.000

0.00

0415 *Epoxy Pavement Marking 51.000

0.000

627-00005  
 

51.000

GAL 

72.00000 3,672.0051.000

0.00

0420 *Flagging 516.000

0.000

630-00000  
 

516.000

HOUR

18.00000 9,288.00516.000

0.00

0425 *Traffic Control Inspection 183.000

0.000

630-00007  
 

183.000

DAY 

30.00000 5,490.00183.000

0.00

0430 *Traffic Control Management 47.000

0.000

630-00012  
 

47.000

DAY 

325.00000 15,275.0047.000

0.00

0435 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

2.000

EACH

450.00000 900.002.000

0.00

0440 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

2.000

EACH

50.00000 100.002.000

0.00

0445 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

13.000

EACH

20.00000 260.0013.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Construction Traffic Sign (Panel Size B) 43.000

0.000

630-80342  
 

43.000

EACH

30.00000 1,290.0043.000

0.00

0455 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

2.000

EACH

30.00000 60.002.000

0.00

0460 *Construction Traffic Sign (Special) 58.000

0.000

630-80344  
 

58.000

SF  

9.50000 551.0058.000

0.00

0465 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0470 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

400.00000 800.002.000

0.00

0475 *Drum Channelizing Device 149.000

0.000

630-80360  
 

149.000

EACH

25.00000 3,725.00149.000

0.00

0480 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

25.00000 0.000.000

0.00

0485 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

25.00000 0.000.000

0.00

0490 Concrete Barrier (Temporary) 2,040.000

0.000

630-80370  
 

2,040.000

LF  

20.00000 40,800.002,040.000

0.00

0495 *Traffic Cone 149.000

0.000

630-80380  
 

149.000

EACH

2.00000 298.00149.000

0.00

0500 *Tubular Marker 29.000

0.000

630-80384  
 

29.000

EACH

38.95000 1,129.5529.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A Partnering 1,749.230

0.000

700-70011  
 

1,749.230

F A 

1.00000 1,749.231,749.230

0.00

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A Asphalt Cement Cost Adjustment 3,122.000

0.000

700-70019  
 

3,122.000

F A 

1.00000 3,122.003,122.000

0.00

0535 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A On-The-Job Trainee 1,751.000

0.000

700-70023  
 

1,751.000

F A 

1.00000 1,751.001,751.000

0.00

0545 F/A Quality Incentive Payment 1,466.000

0.000

700-70025  
 

1,466.000

F A 

1.00000 1,466.001,466.000

0.00

0550 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12854-BID    ESTIMATE RUN 03/04/2011

PROJECT: BR 0504-038                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

8002 F/A CO #5 HWY 50 Pothole Repair 11,154.810

0.000

700-70034  
 

11,154.810

F A 

1.00000 11,154.8111,154.810

0.00

8006 Added Item (Lump Sum)/ Repair the subgrade EB US50C 
from Sta 1360+00 to 1366+55

134,081.200

0.000

900-00014  
 

134,081.200

L S 

1.00000 134,081.20134,081.200

0.00

8007 Added Item (Lump Sum)/ Subgrade Repair EB US50C @ Sta 
1360+50, 1361+00, & 1361+50

17,503.650

0.000

900-00014  
 

17,503.650

L S 

1.00000 17,503.6517,503.650

0.00

CAT 1,055,172.180.001,055,172.18CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE L-19-Y 

0565 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

75,000.00000 75,000.001.000

0.00

0570 Structure Excavation 1,211.000

0.000

206-00000  
 

1,211.000

CY  

8.00000 9,688.001,211.000

0.00

0575 Structure Backfill (Flow-Fill) 510.000

0.000

206-00065  
 

510.000

CY  

85.00000 43,350.00510.000

0.00

0580 Structure Backfill (Class 2) 182.000

0.000

206-00200  
 

182.000

CY  

22.00000 4,004.00182.000

0.00

0585 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0590 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 188.000

0.000

403-34841  
 

188.000

TON 

73.11000 13,744.68188.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-19-Y 

0595 *Drilled Caisson (30 Inch) 393.000

0.000

503-00030  
 

393.000

LF  

105.00000 41,265.00393.000

0.00

0600 *Drilled Caisson (48 Inch) 54.000

0.000

503-00048  
 

54.000

LF  

235.00000 12,690.0054.000

0.00

0605 Bridge Drain (Special) 1.000

0.000

513-00690  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

0605 MATERIAL ALLOWANCE Bridge Drain (Special) 0.000

0.000EACH

3,400.00000 0.000.000

0.00

0610 *Waterproofing (Membrane) 1,157.000

0.000

515-00120  
 

1,157.000

SY  

11.28000 13,050.961,157.000

0.00

0615 Concrete Class D (Bridge) 474.000

0.000

601-03040  
 

474.000

CY  

400.00000 189,600.00474.000

0.00

0615 MATERIAL ALLOWANCE 3" Deck Panels 6.543

0.000CY  

400.00000 2,617.206.543

0.00

0620 *Reinforcing Steel (Epoxy Coated) 126,421.000

0.000

602-00020  
 

126,421.000

LB  

0.70000 88,494.70126,421.000

0.00

0625 *Bridge Rail Type 10M 224.000

0.000

606-11030  
 

224.000

LF  

80.00000 17,920.00224.000

0.00

0630 2 Inch Electrical Conduit 232.000

0.000

613-00200  
 

232.000

LF  

15.00000 3,480.00232.000

0.00

0635 *Prestressed Concrete I (BT42) 1,342.000

0.000

618-00142  
 

1,342.000

LF  

150.00000 201,300.001,342.000

0.00
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

CUMULATIVE
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CAT NO0300 STRUCTURE L-19-Y 

0635 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000

0.000LF  

150.00000 0.000.000

0.00

0635 MATERIAL ALLOWANCE Intermediate Diaphragms 35.070

0.000LF  

150.00000 5,260.5035.070

0.00

0635 MATERIAL ALLOWANCE Prestressed Concrete Girders 0.000

0.000LF  

150.00000 0.000.000

0.00

8000 F/A CO#3 -Rebar at Existing Abutment 3 2,097.550

0.000

700-70034  
 

2,097.550

F A 

1.00000 2,097.552,097.550

0.00

8001 F/A CO #4 Caisson Drilling thru Obstruction Abutment 1 30,010.820

0.000

700-70034  
 

30,010.820

F A 

1.00000 30,010.8230,010.820

0.00

8003 Added Item (Dollar)/ C0 #6 Rocky Mountain Reinforcement
/Harris Rebar Lien

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 771,973.410.00764,095.71CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE L-19-R 

0640 Removal of Asphalt Mat (Planing) (Special) 1,601.000

0.000

202-00246  
 

1,601.000

SY  

4.25000 6,804.251,601.000

0.00

0645 *Removal of Bridge Railing 414.000

0.000

202-00425  
 

414.000

LF  

5.00000 2,070.00414.000

0.00

0650 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0655 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 148.000

0.000

403-34841  
 

148.000

TON 

73.11000 10,820.28148.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE L-19-R 

0660 *Waterproofing (Membrane) 908.000

0.000

515-00120  
 

908.000

SY  

11.28000 10,242.24908.000

0.00

0665 Concrete Class D (Bridge) 128.000

0.000

601-03040  
 

128.000

CY  

400.00000 51,200.00128.000

0.00

0665 MATERIAL ALLOWANCE 3" Deck Panels 0.000

0.000CY  

400.00000 0.000.000

0.00

0665 MATERIAL ALLOWANCE Metal Decking 0.000

0.000CY  

400.00000 0.000.000

0.00

0670 *Reinforcing Steel (Epoxy Coated) 37,545.000

0.000

602-00020  
 

37,545.000

LB  

0.70000 26,281.5037,545.000

0.00

0675 *Bridge Rail Type 10R 207.000

0.000

606-11010  
 

207.000

LF  

65.00000 13,455.00207.000

0.00

8004 Concrete Class DT (Deck Topping) CO#7 L-19-R Deck Rehab 8.000

0.000

601-03540  
 

8.000

CY  

355.00000 2,840.008.000

0.00

8005 Removal of Portions of Present Structure (Class 2) CO 
#7 L-19-R Deck Rehab

182.000

0.000

202-00453  
 

182.000

SY  

169.00000 30,758.00182.000

0.00

CAT 204,471.270.00204,471.27CURRENT AMT0301 $ $ $

CAT NO0400 CE BID ITEM 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00
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REF
NO.

ITEM
NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:20:21

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEM 

0690 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

CAT 33,800.000.0033,800.00CURRENT AMT0400 $ $ $

$ 2,065,416.860.00$2,057,539.16$CURRENT AMTPROJECT TOTAL


